Grantee: State of Michigan
Grant: B-08-DN-26-0001
April 1, 2013 thru June 30, 2013 Performance Report
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Grant Number: Obligation Date:
B-08-DN-26-0001

Grantee Name: Contract End Date:

State of Michigan

Grant Amount: Grant Status:
$97,964,416.00 Active

Estimated PI/RL Funds:
$12,500,000.00

Total Budget:
$110,464,416.00
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Award Date:

Review by HUD:
Submitted - Await for Review

QPR Contact:
No QPR Contact Found

MSHDA&Isquos new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits,
land banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight
within their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The

State of Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown

This Report Period
N/A

$244,768.32
($444,730.68)

$1,029,436.00
$1,029,436.00

$0.00

To Date
$107,026,177.21

$107,026,177.21
$105,921,553.18

$101,117,688.53
$95,498,353.85

$5,619,334.68
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Program Income Received $0.00
Total Funds Expended

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$320,653.00

$5,835,746.51
$102,335,985.60
$75,247,031.28

Required

$0.00
$14,694,662.40
$9,796,441.60
$0.00

Target
$24,491,104.00

To Date
0.00%

0.00%
$75,247,031.28
$0.00
$6,323,973.07
$6,323,973.07

Actual
$39,356,891.35

The NSP1 program is nearing completion. Almost all grantees have submitted their final grant draws for the first
phase of NSP1 funding. Accomplishment data is being collected and reported in OPAL and activity closeouts are
the current focus of the grantees. Additional discussion is taking place within MSHDA regarding how the remaining
grant dollars and program income returned to MSHDA will be utilized.
Please note, there is one action plan change needed to increase the City of Muskegon's E001 grant by $2,897 to
make the expenditures and draws reflect the budgeted amount. Also, three activities had obligation amount
adjustments that are accessible from the obligation search tab but are not showing up as modified within the QPR
report being submitted (Saginaw City BO02 and D001 and Southwest Housing Solutions D001). This may be a

cache issue that will resolve itself once this report is submitted.

Project Summary

Project #, Project Title

Program Funds

Drawdown Budgeted
001, Admin $1,963.00 $8,076,132.00
001-A, Financing Mechanisms SF $0.00 $1,609,478.00
001-B, Eligible Use B-Competative $30,144.00 $8,725,153.85
001-D, Demolition $972,055.00 $21,275,235.10
001-E, Construction of New Housing $2,068.00 $1,247,634.00

This Report Period

Project Funds

To Date

Program Funds
Drawdown

$6,323,443.07
$1,427,895.41
$7,069,656.92
$19,507,985.00
$1,094,284.00
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002-A, Financing Mechanisms DPA

002-B, Eligible Use B-Entitlement

002-C, Land Banking-Disposition

002-E, Rehab/Reconstruction of Residential Structures

003-E, Homeownership Assistance to Low and Moderate Income
004-E, Redev of Demolished or Vacant

005-E, Acquisition Only

2013 - Recaptured Funds, NSP1 Recaptured Funds

9999, Restricted Balance

B0O01M, Multifamily Developments

Program Income, Program Income

$0.00
$22,206.00
$0.00
$0.00
$1,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$179,490.00
$14,258,430.00
$59,017.00
$508,644.46
$4,350.00
$1,357,793.00
$4,682,394.00
$1,378,998.00
$0.00
$43,006,120.00
$3,048,963.58

$179,490.00
$11,282,584.92
$56,817.00
$449,707.00
$3,100.00
$1,356,972.00
$4,654,056.00
$0.00

$0.00
$42,092,362.53
$0.00
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Activities

Grantee Activity Number: NSP-2008-0096-CFR-B001

Activity Title: Monroe County Opportunity Program

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Monroe County Opportunity Program

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $620,969.07

Total Budget $0.00 $620,969.07

Total Obligated $0.00 $620,969.07

Total Funds Drawdown $0.00 $611,387.81
Program Funds Drawdown $0.00 $430,770.00
Program Income Drawdown $0.00 $180,617.81

Program Income Received $0.00 $180,617.81

Total Funds Expended $0.00 $611,387.81

Match Contributed $0.00 $0.00

Activity Description:

Acquisition and rehabilitation for resale of five units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Cumulative Actual Total / Expected
Total
2/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
4/2

Mod Total Low/Mod%
1/3 5/5 100.00
Amount
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Grantee Activity Number: NSP-2008-0230-ENT-001

Activity Title: Royal Oak City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Royal Oak City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $59,328.00

Total Budget $0.00 $59,328.00

Total Obligated $0.00 $59,328.00

Total Funds Drawdown $0.00 $25,000.00
Program Funds Drawdown $0.00 $25,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($34,328.00) $25,000.00

Royal Oak City ($34,328.00) $25,000.00
Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount

i
Il
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Grantee Activity Number: NSP-2008-0230-ENT-B001

Activity Title: Royal Oak City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Royal Oak City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $590,567.00

Total Budget $0.00 $590,567.00

Total Obligated $0.00 $590,567.00

Total Funds Drawdown $0.00 $472,428.00
Program Funds Drawdown $0.00 $459,346.00
Program Income Drawdown $0.00 $13,082.00

Program Income Received $0.00 $13,882.00

Total Funds Expended $0.00 $472,428.00

Royal Oak City $0.00 $472,428.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 1 1

Cumulative Actual Total / Expected
Total
5/5

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 4/0 5/0 80.00
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Activity Locations
Address City
1825 E 10 Mile Road Royal Oak

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48067- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Jackson City

Match Contributed

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

NSP-2008-0274-ENT-001
Jackson City

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Jackson City

Apr 1 thru Jun 30, 2013 To Date
N/A $106,902.00
$0.00 $106,902.00
$0.00 $106,902.00
$0.00 $62,523.00
$0.00 $62,523.00
$0.00 $0.00

$0.00 $0.00
$5,215.00 $81,285.00
$5,215.00 $81,285.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Jackson City

Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-0274-ENT-D001
Jackson City

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
11

This Report Period
Total
11

0
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Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Jackson City

Apr 1 thru Jun 30, 2013 To Date
N/A $324,729.00
$0.00 $324,729.00
$0.00 $324,729.00
$0.00 $189,110.00
$0.00 $189,110.00
$0.00 $0.00

$0.00 $0.00

$0.00 $189,110.00
$0.00 $189,110.00
$0.00 $10,161.00

Cumulative Actual Total / Expected
Total
41/23

Cumulative Actual Total / Expected
Total
17/0

0/0
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# of Singlefamily Units 11

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City

522 N Waterloo Jackson
408 Homewild Ave Jackson
508 Homewild Jackson
565 Cooper Jackson
504-506 Homewild Jackson
563 Cooper Jackson
707 N Park Jackson
409 N Park Jackson
401 W Trall Jackson
704 E Ganson Jackson
612 E Ganson Jackson

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

17/0
Zip Status / Accept
49201- Match / N
49201- Match /N
49201- Match /N
49201- Match / N
49201- Match /N
49201- Match /N
49201- Match / N
49201- Match /N
49201- Match /N
49201- Match / N
49201- Match /N

Amount
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP-2008-0276-ENT-001

Activity Title: Wyoming City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Wyoming City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $74,319.00

Total Budget $0.00 $74,319.00

Total Obligated $0.00 $74,319.00

Total Funds Drawdown $0.00 $69,549.00
Program Funds Drawdown $0.00 $69,549.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($150.00) $69,549.00

Wyoming City ($150.00) $69,549.00
Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount

16
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Grantee Activity Number: NSP-2008-0278-ENT-001

Activity Title: Bay City City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Bay City City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,763.00

Total Budget $0.00 $2,763.00

Total Obligated $0.00 $2,763.00

Total Funds Drawdown $1,963.00 $2,763.00
Program Funds Drawdown $1,963.00 $2,763.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,763.00

Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

17
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0278-ENT-B001

Activity Title: Bay City City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Bay City City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $358,232.00

Total Budget $0.00 $358,232.00

Total Obligated $0.00 $358,232.00

Total Funds Drawdown $22,206.00 $358,232.00
Program Funds Drawdown $22,206.00 $354,437.00
Program Income Drawdown $0.00 $3,795.00

Program Income Received $0.00 $3,795.00

Total Funds Expended $22,206.00 $358,232.00

Bay City City $22,206.00 $358,232.00
Match Contributed $0.00 $0.00

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 1 1

19

Cumulative Actual Total / Expected
Total
2/5

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 2/0 5/0 60.00
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Activity Locations
Address City
218 N Grant Bay City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48708- Match / N
Amount

20

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-0278-ENT-D001

Bay City City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Bay City City

Apr 1 thru Jun 30, 2013

N/A
($27,237.00)

($27,237.00)
$8,835.00

$8,835.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

21

To Date

$18,396.00
$18,396.00
$18,396.00
$18,396.00

$18,396.00
$0.00

$0.00
$18,396.00

$0.00

Cumulative Actual Total / Expected
Total
9/10

Cumulative Actual Total / Expected
Total
0/0

0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Bay City City

Match Contributed

Activity Description:

New construction

Location Description:

Activity Progress Narrative:

NSP-2008-0278-ENT-E001

Bay City

Accomplishments Performance Measures

# of Housing Units

This Report Period

Total
1

Beneficiaries Performance Measures

Low
# of Households 1

This Report Period

Mod
0

Activity Status:

Under Way

Project Title:

Construction of New Housing

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Bay City City

Apr 1 thru Jun 30, 2013 To Date
N/A $165,902.00
($700.00) $165,902.00
($700.00) $165,902.00
$2,068.00 $165,902.00
$2,068.00 $165,902.00
$0.00 $0.00

$0.00 $0.00

$0.00 $165,902.00
$0.00 $165,902.00
$0.00 $4,553.00

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
1 2/0 0/0 2/0 100.00
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Activity Locations
Address City
405 Stanton Street Bay City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48708- Match / N
Amount

24
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Grantee Activity Number: NSP-2008-0278-ENT-E003

Activity Title: Bay City - 0278

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003-E Homeownership Assistance to Low and Moderate Income

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Bay City City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $700.00

Total Budget $0.00 $700.00

Total Obligated $0.00 $700.00

Total Funds Drawdown $700.00 $700.00
Program Funds Drawdown $700.00 $700.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $700.00

Match Contributed $0.00 $0.00

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

25

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/2 0/2 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/2 0/2 0

Amount
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Grantee Activity Number: NSP-2008-0280-ENT-E001

Activity Title: Muskegon City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

001-E Construction of New Housing

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Muskegon City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $274,656.00

Total Budget $0.00 $274,656.00

Total Obligated $0.00 $274,656.00

Total Funds Drawdown $0.00 $277,553.00
Program Funds Drawdown $0.00 $277,553.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $277,553.00

Match Contributed $0.00 $120,000.00

Activity Description:

Redevelopment of demolished or vacant properties by constructing four new residential units.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

27

Cumulative Actual Total / Expected
Total
3/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/0 1/0 3/4 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0280-ENT-E003

Activity Title: Muskegon C

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

003-E

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Muskegon City

Match Contributed

Activity Description:

ity

Activity Status:

Under Way

Project Title:

Homeownership Assistance to Low and Moderate Income
Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Muskegon City

Apr 1 thru Jun 30, 2013 To Date
N/A $1,700.00
$300.00 $1,700.00
$300.00 $1,700.00
$300.00 $1,700.00
$300.00 $1,700.00
$0.00 $0.00

$0.00 $0.00

$300.00 $1,700.00
$300.00 $1,700.00
$0.00 $0.00

Direct homeownership assistance in housing counseling associated with the redevelopment of demolished or vacant properties

into newly constructed units.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
0/2

0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/2 0
0/0 0/0 0/2 0

Amount
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Grantee Activity Number: NSP-2008-0295-ENT-001

Activity Title: Muskegon Heights City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Muskegon Heights City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $19,616.00

Total Budget $0.00 $19,616.00

Total Obligated $0.00 $19,616.00

Total Funds Drawdown $0.00 $10,465.00
Program Funds Drawdown $0.00 $10,465.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($617.00) $17,060.00

Muskegon Heights City ($617.00) $17,060.00
Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-0306-ENT-D001
Port Huron City

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Apr 1 thru Jun 30, 2013 To Date
N/A $148,945.00
($8,584.00) $148,945.00
($8,584.00) $148,945.00
$0.00 $148,532.00
$0.00 $148,532.00
$0.00 $0.00

$0.00 $0.00

$0.00 $148,532.00
$0.00 $70,794.00

Cumulative Actual Total / Expected
Total
26/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0318-CFR-B001

Activity Title: Bethany Housing Ministries

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Bethany Housing Ministries

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $348,544.00

Total Budget $337.00 $348,544.00

Total Obligated $337.00 $348,544.00

Total Funds Drawdown $0.00 $348,207.00
Program Funds Drawdown $0.00 $269,677.00
Program Income Drawdown $0.00 $78,530.00

Program Income Received $0.00 $78,530.00

Total Funds Expended $0.00 $348,207.00

Match Contributed $0.00 $15,932.00

Activity Description:

to acquire and rehabilitate three (3) homes for resale.

Location Description:

McLaughlin Neighborhood located in the City of Muskegon

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
3/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/1 1/2 3/3 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kalamazoo City

Match Contributed

Activity Description:

Clearance and demolition.

Location Description:

NSP-2008-0323-ENT-D001

Kalamazoo City

Activity Status:

Under Way
Project Title:
Demolition

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Kalamazoo City

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
($3,688.00)
($3,688.00)

$0.00

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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To Date
$341,158.00
$341,158.00

$341,158.00
$332,144.00

$332,144.00
$0.00

$0.00
$332,144.00
$332,144.00

$12,000.00

Cumulative Actual Total / Expected
Total
88/54

Cumulative Actual Total / Expected
Total
1/0

0/0

Community Development Systems
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# of Singlefamily Units 0 1/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
Michigan - Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-2008-0323-ENT-E002

Activity Title: Kalamazoo City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-E Rehab/Reconstruction of Residential Structures

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Kalamazoo City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $55,466.00

Total Budget $0.00 $55,466.00

Total Obligated $0.00 $55,466.00

Total Funds Drawdown $0.00 $20,381.00
Program Funds Drawdown $0.00 $20,381.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($27,412.00) $20,381.00

Kalamazoo City ($27,412.00) $20,381.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
005-E

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kalamazoo City

Match Contributed

Activity Description:

Marketplace Land acquisition.

Location Description:

NSP-2008-0323-ENT-E005
City of Kalamazoo NSP1

Activity Status:

Under Way

Project Title:

Acquisition Only

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Apr 1 thru Jun 30, 2013 To Date
N/A $369,776.00
$0.00 $369,776.00
$0.00 $369,776.00
$0.00 $341,438.00
$0.00 $341,438.00
$0.00 $0.00

$0.00 $0.00
($28,338.00) $341,438.00
($28,338.00) $341,438.00
$0.00 $0.00

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period Cumulative Actual Total / Expected
Total Total

0 17/63

This Report Period Cumulative Actual Total / Expected

Total Total
0 0/0
0 0/0
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: NSP-2008-0381-ENT-B001

Activity Title: Ann Arbor City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Ann Arbor City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $759,452.00

Total Budget $33,472.00 $759,452.00

Total Obligated $33,472.00 $759,452.00

Total Funds Drawdown $0.00 $719,296.00
Program Funds Drawdown $0.00 $697,574.00
Program Income Drawdown $0.00 $21,722.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $719,296.00

Ann Arbor City $0.00 $719,296.00
Match Contributed $0.00 $267,090.00

Activity Description:

Acquisition and Rehab

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 2

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 1 1 2
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Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/0 2/0 4/2 100.00
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Activity Locations

Address City
10 Rockland Ct Ann Arbor
2970 Sharon Dr Ann Arbor

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept

Michigan 48108- Match / N

Michigan 48108- Match / N
Amount

a4
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Grantee Activity Number: NSP-2008-0381-ENT-B002

Activity Title: Ann Arbor City NSP1

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Ann Arbor City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,149.00

Total Budget ($651.00) $1,149.00

Total Obligated ($651.00) $1,149.00

Total Funds Drawdown $0.00 $1,149.00
Program Funds Drawdown $0.00 $1,149.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,149.00

Match Contributed $0.00 $642,747.00

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Ann Arbor City

Match Contributed

Activity Description:

Demolition.

Location Description:

Activity Progress Narrative:

NSP-2008-0381-ENT-D001

Ann Arbor C

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

a7

ity

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Ann Arbor City

Apr 1 thru Jun 30, 2013 To Date
N/A $27,700.00
($33,655.00) $27,700.00
($33,655.00) $27,700.00
$0.00 $27,700.00
$0.00 $25,287.00
$0.00 $2,413.00
$0.00 $24,135.00
$0.00 $27,700.00
$0.00 $27,700.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
5/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address City
2900 Sharon Ann Arbor

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48108- Match / N
Amount
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Grantee Activity Number: NSP-2008-0387-ENT-001

Activity Title: Saginaw City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Saginaw City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $160,000.00

Total Budget $0.00 $160,000.00

Total Obligated $0.00 $160,000.00

Total Funds Drawdown $0.00 $75,158.00
Program Funds Drawdown $0.00 $75,158.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($59,523.00) $100,477.00

Saginaw City ($59,523.00) $100,477.00
Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount
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Grantee Activity Number: NSP-2008-0387-ENT-B001

Activity Title: Saginaw City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Saginaw City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $705,788.00

Total Budget ($205,401.68) $705,788.00

Total Obligated ($205,401.68) $705,788.00

Total Funds Drawdown $0.00 $705,788.00
Program Funds Drawdown $0.00 $705,788.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $126,189.68

Total Funds Expended ($79,204.00) $705,788.00

Saginaw City ($79,204.00) $705,788.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
3/12

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/0 4/0 6/0 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

52

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP-2008-0387-ENT-B002

Activity Title: Saginaw City

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Saginaw City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $4,198.00

Total Budget $0.00 $4,198.00

Total Obligated $0.00 $4,198.00

Total Funds Drawdown $0.00 $852.00
Program Funds Drawdown $0.00 $852.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended (%$1,990.00) $852.00

Saginaw City (%$1,990.00) $852.00
Match Contributed $0.00 $0.00

Activity Description:
DPA and Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/6

Mod Total Low/Mod%
0/6 0/12 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/6 0/6 0/12 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Saginaw City

Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-0387-ENT-D001
Saginaw City

Accomplishments Performance Measures

# of Properties

This Report Period
Total
21

55

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Saginaw City

Apr 1 thru Jun 30, 2013 To Date
N/A $667,339.00
$0.00 $667,339.00
$0.00 $645,000.00
$0.00 $507,223.00
$0.00 $507,223.00
$0.00 $0.00

$0.00 $0.00

$0.00 $649,992.00
$0.00 $649,992.00
$0.00 $250,692.00

Cumulative Actual Total / Expected
Total
12472
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address
2037 Walnut

122 N 12th
1914 Perkins
343 S 5th
2003 Lowell
2042 Lapeer
2031 Walnut
441 S 14th
2027 Janes
2103 Walnut
218 N 6th
403 S 14th
1910 Cherry
230 S 5th
1909 Stone
1623 Walnut
1811 Lapeer
1720 Lapeer
2116 Janes
2003 Lapeer
2106 Lapeer

City

Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw
Saginaw

Saginaw

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

Zip Status / Accept
48601- Match / N
48601- Match / N
48601- Match /N
48601- Match / N
48601- Match / N
48601- Match /N
48601- Match / N
48601- Match / N
48601- Match /N
48601- Match / N
48601- Match / N
48601- Match /N
48601- Match / N
48601- Match / N
48601- Match /N
48601- Match / N
48601- Match / N
48601- Match /N
48601- Match / N
48601- Match / N
48601- Match /N
Amount
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Grantee Activity Number: NSP-2008-0552-CFR-B001

Activity Title: Ingham County

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Ingham County

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $917,836.00

Total Budget $0.00 $917,836.00

Total Obligated $0.00 $917,836.00

Total Funds Drawdown $30,144.00 $917,836.00
Program Funds Drawdown $30,144.00 $623,018.00
Program Income Drawdown $0.00 $294,818.00

Program Income Received $0.00 $294,818.00

Total Funds Expended $30,144.00 $917,836.00

Ingham County $30,144.00 $917,836.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and redevelopment of four foreclosed or abandoned properties for resale.

Location Description:

City of Mason

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 1
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Cumulative Actual Total / Expected
Total
2/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 0/1 3/3 0.00
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Activity Locations
Address City
238 W Elm Street Mason

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48854- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Ingham County
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NSP-2008-0552-CFR-D001
Ingham County 0552

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1
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Activity Status:

Under Way
Project Title:
Demolition

Projected End Date:

03/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Ingham County

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$6,361.00

$6,361.00
$0.00

$0.00
$6,361.00
$6,361.00

$0.00

To Date
$6,361.00
$6,361.00
$6,361.00
$6,361.00

$6,361.00
$0.00

$0.00
$6,361.00
$6,361.00

$0.00

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County
848 S Jefferson Mason

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Michigan 48854- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Southwest Housing Solutions Corporation

Match Contributed

Activity Description:

Demolition of 50 blighted properties.

Location Description:

Southwest Detroit

Activity Progress Narrative:

NSP-2008-0586-CFR-D001
Southwest Housing Solutions Corporation

Activity Status:
Under Way
Project Title:

Demolition

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Southwest Housing Solutions Corporation

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
($10.00)
($10.00)

$0.00

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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To Date
$484,255.00
$484,255.00

$484,255.00
$484,245.00

$484,245.00
$0.00

$0.00
$484,245.00
$484,245.00

$150,000.00

Cumulative Actual Total / Expected
Total
64/50

Cumulative Actual Total / Expected
Total
0/50

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units 0 0/50

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
Michigan - Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

62
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
St. Clair Shores City

Match Contributed

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
1

1
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NSP-2008-0804-ENT-B001
St. Clair Shores City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Apr 1 thru Jun 30, 2013 To Date

N/A $1,615,808.00
$0.00 $1,615,808.00
$0.00 $1,615,808.00
$0.00 $1,495,422.58
$0.00 $1,027,604.00
$0.00 $467,818.58
$0.00 $467,819.16
$0.00 $1,499,256.58
$0.00 $1,499,256.58
$0.00 $163,290.83

Cumulative Actual Total / Expected
Total
8/8

Cumulative Actual Total / Expected
Total
8/8

8/8

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
Activity Locations
Address City County
21704 Colony Saint Clair Shores

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

4/0 3/0 8/8 87.50
State Zip Status / Accept
Michigan 48080- Match / N

Amount
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Grantee Activity Number: NSP-2008-0826-ENT-001

Activity Title: Battle Creek City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Battle Creek City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $122,618.00

Total Budget ($60,000.00) $122,618.00

Total Obligated ($60,000.00) $122,618.00

Total Funds Drawdown $0.00 $119,888.00
Program Funds Drawdown $0.00 $119,888.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $119,888.00

Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0826-ENT-B001

Activity Title: Battle Creek City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Battle Creek City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $594,139.28

Total Budget $0.00 $594,139.28

Total Obligated $0.00 $594,139.28

Total Funds Drawdown $0.00 $594,139.28
Program Funds Drawdown $0.00 $508,980.00
Program Income Drawdown $0.00 $85,159.28

Program Income Received $0.00 $85,159.28

Total Funds Expended $0.00 $594,139.28

Battle Creek City $0.00 $594,139.28
Match Contributed $0.00 $0.00

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 1
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Cumulative Actual Total / Expected
Total
4/5

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 1/0 0.00

Community Development Systems
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Activity Locations
Address City
273 Garfield Avenue Battle Creek

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 49017- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Battle Creek City

Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-0826-ENT-D001

Battle Creek

Accomplishments Performance Measures

# of Properties

This Report Period
Total
28
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City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Battle Creek City

Apr 1 thru Jun 30, 2013 To Date

N/A $1,193,883.00
$0.00 $1,193,883.00
$0.00 $1,193,883.00
$0.00 $1,193,883.00
$0.00 $1,193,883.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,193,883.00
$0.00 $1,193,883.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
90/125

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address
207 Post Ave

25 lllinois St
58 First St

701 N Washington Ave

21 Hancock Ct

91 Green St

473 E Michigan Ave
119 Grenville St
17 High St

267 Greenwood
23 Caine St

41 Seivour St

55 Willard Ave

86 James

447 W Jackson St
318 S Union St
106 Academy St
65 Seivour Ave
39 Seivour St

112 Third St

118 Highway St
89 Clay St

42 Mary St

21 Oneita

9 Riverside Ct

51 Annapolis

24 Post Ave

276 Lafayette Ave

City

Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek
Battle Creek

Battle Creek

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

Zip Status / Accept
49014- Match /N
49014- Match / N
49017- Match /N
49037- Match / N
49037- Match / N
49014- Match /N
49017- Match /N
49016- Match / N
49017- Match /N
49037- Match / N
49017- Match / N
49037- Match /N
49037- Match / N
49014- Match / N
49037- Match /N
49017- Match /N
49014- Match / N
49037- Match /N
49037- Match / N
49017- Match / N
49017- Match /N
49017- Match /N
49017- Match / N
49037- Match /N
49015- Match / N
49037- Match / N
49014- Match /N
49037- Match / N
Amount
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Grantee Activity Number: NSP-2008-1200-DFP-D001

Activity Title: Henry Ford Health System

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Henry Ford Health System

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $571,029.00

Total Budget ($44,396.00) $571,029.00

Total Obligated ($44,396.00) $571,029.00

Total Funds Drawdown $0.00 $571,029.00
Program Funds Drawdown $0.00 $571,029.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $571,029.00

Match Contributed $0.00 $0.00

Activity Description:

Demolition with deconstructions of 22 blighted properties.

Location Description:

In the Henry Ford South Campus/Community Health Park located in the City of Detroit.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/22
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Sturgis City

Match Contributed

Activity Description:

Demolish four blighted properties.

Location Description:

City of Sturgis

Activity Progress Narrative:

NSP-2008-1318-CFR-D001

Sturgis City

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
2

This Report Period
Total
2

0
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Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Sturgis City

Apr 1 thru Jun 30, 2013 To Date
N/A $43,670.00
$0.00 $43,670.00
$0.00 $43,670.00
$23,760.00 $43,670.00
$23,760.00 $43,670.00
$0.00 $0.00
$0.00 $0.00
$23,760.00 $43,670.00
$23,760.00 $43,670.00
$0.00 $1,032.00

Cumulative Actual Total / Expected
Total
6/4

Cumulative Actual Total / Expected
Total
4/4

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units 2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County
506 E Hatch Street Sturgis
206 Jacob Street Sturgis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/4
State Zip Status / Accept
Michigan 49091- Match / N
Michigan 49091- Match / N

Amount
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Grantee Activity Number: NSP-2008-5068-ENT-001

Activity Title: Livonia City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 05/31/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Livonia City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $145,000.00

Total Budget $0.00 $145,000.00

Total Obligated $0.00 $145,000.00

Total Funds Drawdown $0.00 $145,000.00
Program Funds Drawdown $0.00 $145,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($110.00) $145,000.00

Livonia City ($110.00) $145,000.00
Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title: Livonia City
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

002-B

Projected Start Date:

03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Livonia City

Match Contributed

Activity Description:
Acqusition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 8

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 1 6
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NSP-2008-5068-ENT-B001

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Livonia City

Apr 1 thru Jun 30, 2013 To Date

N/A $1,197,985.65
$0.00 $1,197,985.65
$0.00 $1,197,985.65
$0.00 $1,197,985.65
$0.00 $771,491.00
$0.00 $426,494.65
$0.00 $426,494.65
$0.00 $1,197,985.65
$0.00 $1,197,985.65
$0.00 $41,983.00

Cumulative Actual Total / Expected
Total
8/11

Cumulative Actual Total / Expected
Mod Total Low/Mod%
710 9/0 88.89

Total Low
8 1/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address
29115 W Chicago

20108 Antago

18660 Floral

9994 E Clements Circle
11180 Haller

29524 Joy Road

28614 Seven Mile Road
11750 Cardwell

Other Funding Sources Budgeted - Detail

City

Livonia
Livonia
Livonia
Livonia
Livonia
Livonia
Livonia

Livonia

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

Zip Status / Accept
48150- Match / N
48152- Match /N
48154- Match /N
48150- Match / N
48150- Match /N
48150- Match / N
48512- Match / N
48150- Match /N
Amount
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Grantee Activity Number:
Activity Title: Livonia City
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

002-B

Projected Start Date:

03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Livonia City

Match Contributed

Activity Description:
DPA (local product) and Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

79

NSP-2008-5068-ENT-B002

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Livonia City

Apr 1 thru Jun 30, 2013 To Date
N/A $6,000.00
$0.00 $6,000.00
$0.00 $5,473.00
$0.00 $5,473.00
$0.00 $5,473.00
$0.00 $0.00
$0.00 $0.00
$0.00 $6,000.00
$0.00 $6,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Mod Total Low/Mod%
0/8 0/11 0

Total Low
0 0/3

Community Development Systems
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Livonia City

Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-5068-ENT-D001

Livonia City

Accomplishments Performance Measures

# of Properties

This Report Period
Total
3
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Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Livonia City

Apr 1 thru Jun 30, 2013 To Date
N/A $89,827.00
$0.00 $89,827.00
$0.00 $89,827.00
$0.00 $89,827.00
$0.00 $89,827.00
$0.00 $0.00
$0.00 $0.00
$0.00 $89,827.00
$0.00 $89,827.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
10/6

Community Development Systems
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
9001 Hugh Livonia Michigan 48150- Match / N
9071 Deering Livonia Michigan 48150- Match / N
19965 Inkster Livonia Michigan 48152- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Livonia City

Match Contributed

Activity Description:

NSP-2008-5068-ENT-E001

Livonia City

Activity Status:

Under Way

Project Title:

Construction of New Housing

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Livonia City

Apr 1 thru Jun 30, 2013 To Date
N/A $326,009.00
$0.00 $326,009.00
$0.00 $326,009.00
$0.00 $307,583.00
$0.00 $307,583.00
$0.00 $0.00

$0.00 $0.00

$0.00 $307,583.00
$0.00 $307,583.00
$0.00 $0.00

Redevelopment of demolished or vacant properties through new construction.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

This Report Period

Total
1

Beneficiaries Performance Measures

Low
# of Households 0

This Report Period

Mod
1
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Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
1 0/1 1/1 1/2 100.00
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Activity Locations
Address City
18981 Melvin Livonia

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48152- Match / N
Amount
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Grantee Activity Number: NSP-2008-5540-ENT-B001

Activity Title: Roseville City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Roseville City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $917,030.46

Total Budget $33,713.00 $917,030.46

Total Obligated $33,713.00 $917,030.46

Total Funds Drawdown $0.00 $883,317.46
Program Funds Drawdown $0.00 $808,304.00
Program Income Drawdown $0.00 $75,013.46

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $883,317.46

Match Contributed $0.00 $0.00

Activity Description:

Acquisition of residential.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
716

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
4/0 3/0 710 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

86
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Grantee Activity Number: NSP-2008-5608-ENT-B001

Activity Title: Dearborn Heights City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Dearborn Heights City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,607,171.00

Total Budget $0.00 $1,607,171.00

Total Obligated $0.00 $1,607,171.00

Total Funds Drawdown $0.00 $1,302,296.00
Program Funds Drawdown $0.00 $1,011,056.00
Program Income Drawdown $0.00 $291,240.00

Program Income Received $0.00 $291,240.00

Total Funds Expended $0.00 $1,302,296.00

Dearborn Heights City $0.00 $1,302,296.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 5

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 2 0 5
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Cumulative Actual Total / Expected
Total
8/6

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/0 0/0 710 28.57
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Activity Locations
Address
8436 Colonial

4160 Lincoln
8273 Silvery Lane
4903 Lincoln
5918 Fenton

City

Dearborn Heights
Dearborn Heights
Dearborn Heights
Dearborn Heights

Dearborn Heights

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

County

State

Michigan
Michigan
Michigan
Michigan
Michigan

Zip

48127-
48125-
48127-
48127-
48127-

Status / Accept
Match / N

Match /N
Match /N
Match / N
Match /N

Amount

88
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Dearborn Heights City
Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-5608-ENT-D001

Dearborn Heights City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Dearborn Heights City

Apr 1 thru Jun 30, 2013

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
($15,691.00)
($15,691.00)

$0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

89

To Date

$70,306.00
$70,306.00
$70,306.00
$54,615.00

$54,615.00
$0.00

$0.00
$54,615.00
$54,615.00

$12,155.00

Cumulative Actual Total / Expected
Total
0/7
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Michigan - Not Validated / N
Amount

90

i
Il
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Grantee Activity Number: NSP-2008-5829-CFR-E001

Activity Title: Three Rivers City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

001-E Construction of New Housing

Projected Start Date: Projected End Date:

07/01/2009 05/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Three Rivers City

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $201,941.00

Total Budget ($131,928.00) $201,941.00

Total Obligated ($131,928.00) $201,941.00

Total Funds Drawdown $0.00 $201,941.00
Program Funds Drawdown $0.00 $201,941.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $530.00

Total Funds Expended $0.00 $201,941.00

Match Contributed $0.00 $34,662.00

Activity Description:

Acquisition and new construction

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 1/0 2/0 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

92
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Genesee County Land Bank Authority

Match Contributed

Activity Description:
Demolition of 175 blighted units.

Location Description:

NSP-2008-5936-CFR-D001
Genesee County Land Bank Authority

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
60

93

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Genesee County Land Bank Authority

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$336,284.00

$336,284.00
$0.00

$0.00
$311,286.00
$311,286.00

$0.00

To Date
$1,508,217.00

$1,508,217.00

$1,508,217.00
$1,508,217.00

$1,508,217.00
$0.00

$0.00
$1,508,217.00
$1,508,217.00

$71,750.00

Cumulative Actual Total / Expected
Total
74/175

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address
3605 Burgess St

332 W Eighth St

129 W Genesee St
607 W Sixth St

1316 Mackin Road
1609 Belle Ave

905 Kennelworth Ave
311 Sylvan Ct

1405 Mackin Road
1311 Canniff St

702 W Dayton Ave
1116 Osceola Ave
2305 Francis Ave
1209 S Grand Traverse
419 Carril Ct

1217 Vincent Ave
118 Green St

1712 Dakota Ave
226 Stockdale St
2259 Oren Ave

232 W Baker St

201 W Paterson St
2238 Milbourne Ave
3909 Keyes St

408 W Seventh St
812 Stockton St

713 E Ridgeway Ave
123 W Genesee St
1225 S Grand Traverse
317 Grace St

1926 M L King Ave
425 Odette St

3514 Burgess St

217 E Moore St

214 W Baltimore Blvd
1501 Canniff St

124 W Genesee St

City
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
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County

State

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

Zip Status / Accept
48504- Match / N
48502- Match / N
48505- Match /N
48503- Match / N
48503- Match / N
48506- Match /N
48503- Match / N
48502- Match / N
48503- Match /N
48505- Match / N
48504- Match / N
48505- Match /N
48505- Match / N
48502- Match / N
48503- Match /N
48503- Match / N
48503- Match / N
48506- Match /N
48503- Match / N
48505- Match / N
48505- Match /N
48503- Match / N
48504- Match / N
48504- Match /N
48503- Match / N
48503- Match / N
48505- Match /N
48505- Match / N
48502- Match / N
48503- Match /N
48503- Match / N
48503- Match / N
48504- Match /N
48505- Match / N
48505- Match / N
48505- Match /N
48505- Match / N

Community Development Systems
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114 Odette St

925 Scott St

609 W Taylor St
1320 Mackin Road
3424 Comstock Ave
227 Edwin

210 E Genesee St
1401 Canniff St

209 W Paterson St
208 W Witherbee St
626 E Dartmouth St
1214 Oak St

126 Odette St

1635 Dakota Ave
309 Van Wagoner Ave
217 Green St

1322 Chippewa St
329 W Hamilton Ave
301 E Newall St
421 Carril Ct

341 E Newall St
638 E Flint Park Blvd
333 E Newall St

Other Funding Sources Budgeted - Detail

Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48503- Match / N
48503- Match / N
48505- Match / N
48503- Match / N
48504- Match / N
48505- Match / N
48505- Match / N
48505- Match / N
48503- Match / N
48503- Match / N
48505- Match / N
48503- Match / N
48503- Match / N
48506- Match / N
48505- Match / N
48503- Match / N
48503- Match / N
48503- Match / N
48505- Match / N
48503- Match / N
48505- Match / N
48505- Match / N
48505- Match / N
Amount

95
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
05/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Michigan Land Bank

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NSP-2008-6027-SLB-001
Michigan Land Bank

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Michigan Land Bank

Apr 1 thru Jun 30, 2013 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $318,949.00
$0.00 $318,949.00
$0.00 $0.00

$0.00 $0.00
$172,442.00 $699,062.00
$172,442.00 $699,062.00
$0.00 $0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount

97

i
Il
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Grantee Activity Number: NSP-2008-COP-D001

Activity Title: COP Demolition-NSP

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 12/31/2012

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

NSP Only - LMMI State of Michigan

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $6,061,145.10

Total Budget $0.00 $6,061,145.10

Total Obligated $0.00 $6,061,145.10

Total Funds Drawdown $596,815.00 $6,028,508.00
Program Funds Drawdown $596,815.00 $6,028,508.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,061,145.10

Match Contributed $0.00 $0.00

Activity Description:

Cities of Promise Blight Elimination for:

» COP-2008-0610-RDN Benton Harbor $106,998.10 (11 units)
* COP-2008-0382-RDN Detroit $1,110,285 (111 units)

« COP-2008-0049-RDN Flint $1,270,000 (157 units)

* COP-2008-0732-RDN Hamtramck $129,847 (16 units)

+ COP-2008-0343-RDN Highland Park $1,500,000 (180 units)
» COP-2008-0295-RDN Muskegon Heights $104,015 (10 units)
» COP-2008-0387-RDN Saginaw $1,840,000 (299 units)

Location Description:

Benton Harbor, Detroit, Hamtramck, Flint, Highland Park, Muskegon Heights and Saginaw.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/784
98
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

0/0
0/0

Amount

99
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